
Initiatives 2020 2021 2022 2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Green PPAs & RECs

Electric Vehicles

NISC 

TOU Rates & higher fixed

Smart Meters

Utility Scale Storage

Energy Efficiency

Smart Thermostats

Space & Water Heating

Distributed Solar

Strategic Plan Update

Issue 
vendor 
RFP

execute contract

Planning & 
Integration

CMLP Strategic Plan Timeline

revision date 4/30/2021 Planned or Target Done or Committed

Test TOU 
metering & rates

Smart system 
integration

Additional Eng
& Ops modules

Q1 Q2 Q3 Q4

MLP Solar Program ends

MDU grant 
program

COSS & Rate Design 
Final Report

Board consideration post meter rollout rate design TOU rates

Full Residential & Commercial ProgramHome Energy Assessments, Commercial 
Energy Audits, weatherization, LEDs

Climate-Friendly 
Home Heating and 
Cooling Event 

Concord Clean Comfort HP Program

Gravel Pitt 
Solar 

Chariot 
Solar

Seabrook 
Nuclear

Cabot/Turners 
Falls Hydro

Off Shore
Wind?

Rox
Wind

Workplace 
Charging

New COSS 
Rates

Consultant begins work

Timeline updates Document update

11/12 RFP for 
Consultant issued

Purchase Incentive

Incremental 
Nuclear

Award 
vendor 
RFP

Installation

Develop new programs/processes 
leveraging meter data

product 
deliveryCommunity 

Outreach Issue RFP for storage 
solutions
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