

Concord Housing Production Plan Update

Project Schedule

J M
G O L D S O N

EMPOWERING PEOPLE.
CREATING COMMUNITY.

9/15/2022

3/9: Housing Roundtable Meeting/ Project Kickoff
Create outreach plan for engagement

Mid-Late March: Design and launch a web-based community housing survey

Late April: Hold up to five focus groups

By Early May: Draft dev. constraints & implementation capacity analysis, map obstacles & opportunities, RHSO to complete Housing Needs Assessment

Mid May: Steering Committee (SC) Meeting to review documents & focus group summaries, prepare for Public Forum

Late May: Hold a public forum to share preliminary results and solicit feedback

June: SC Meeting to review engagement results, comments on draft reports, & hold brainstorm session about potential strategies

Mid July: Provide preliminary goals and strategies

Late July: SC Meeting to review preliminary outline of goals and strategies and solicit feedback

August: Outreach and preparation for public forum

Early September: Hold 2nd public forum to solicit feedback on draft goals & strategies

Prepare draft HPP including goals, strategies, & action plan

Early October: Submit draft HPP for SC review

October 19: SC Meeting to discuss HPP draft

November: Revise draft plan, in collaboration with HPP SC and RHSO, meet independently if necessary

December 7: Concord HPP SC meeting, vote to recommend

Early Dec: Present revised draft HPP to joint meeting of Planning Board (PB) and Select Board (SB)

Mid- December: Submit revised HPP for local approval

Mid December: PB and SB to vote to approve plan

Late December: Submit HPP to DHCD

MARCH -
APRIL

MAY

JUNE -
AUGUST

SEPT -
NOV

DECEMBER