NAGOG POND INTAKE REPLACEMENT  ENVIRONMENTAL
CONCORD PUBLIC WORKS PARTNERS
PROJECT UPDATES

Nagog Pond Project Update No. 34 — Week of March 5th

The Town of Acton maintains a project website for sharing information on the Nagog
Pond project:

O https://www.acton-ma.gov/715/Nagog-Pond-WTP
The Town of Concord maintains Nagog Pond Project updates via a Google Group to
serve as an e-mail subscription for distribution of information regarding the project.

O https://groups.google.com/forum/#! forum/nagog-project-updates/join
The Town of Concord, in cooperation with the Town of Acton, held a public information
session on Thursday, February 25% at 7pm to provide an overview of the spring
construction schedule and activities. A copy of the presentation slides and a link to the
recording of the session are available on Concord’s project website:

O https://concordma.gov/2606/Nagog-Pond
Work began on March 2™ for architectural repairs at the Nagog Pond Dam gatehouse,
and will continue in the coming weeks.
The schedule for mobilization to the pond access and staging area at the intersection of
Nashoba Road and Great Road (Rt. 2A) is contingent on favorable weather and ice
conditions.
The Town of Concord’s general contractor, D&C Construction of Weymouth,
Massachusetts, continues to prepare pre-construction submittals, which are being
submitted to Environmental Partners and the Town of Concord for review and approval.
The Massachusetts Department of Transportation issued its permit for traffic
management of this project at the intersection of Great Road (2A) and Nashoba Road.
The Town of Acton issued an access permit for the use of Nashoba Road for construction
staging and pond access.
The Town of Acton issued D&C Construction a building permit for architectural repairs
at the Nagog Pond Dam gatehouse.
The Order of Conditions for the pond access supporting the intake replacement project
was issued by Acton Conservation Commission to the Town of Concord on December
21*" and was filed with Middlesex County South Registry of Deeds in January 2021.
The project’s Final Chapter 91 Waterways decision was formally issued to the Town of
Concord by the Massachusetts Department of Environmental Protection on October 21,
2020 and was recorded at the Middlesex County South Registry of Deeds.




