
NAGOG POND INTAKE REPLACEMENT PHASE II
CONCORD PUBLIC WORKS

PROJECT UPDATES

Nagog Pond Project Update No. 1 – Week of March 10th

 The Town of Concord maintains a project website for sharing information on the project, 
at https://concordma.gov/2606/Nagog-Pond

 The Town of Concord provides Nagog Pond Project updates via a Google Group that 
serve as an e-mail subscription for distribution of information regarding the project, via 
https://groups.google.com/g/nagog-project-updates

 The Nagog Pond Project is being constructed by the Town of Concord’s General 
Contractor (D&C Constriction Company of Weymouth, MA). Work is anticipated to 
continue through mid-May 2023.

Construction Activities

 During the week of March 3rd, erosion controls were installed along the perimeter of the 
Nashoba Road staging area, and mobilization of pond access equipment inside the 
Nashoba Road staging area has begun. Traffic controls were delivered and installed along
Great Road as part of the approved traffic management plan for this project. 

 During the week of March 10th, erosion controls were installed along the gravel access 
road leading from Breezy Point Road to the Nagog Pond dam gatehouse. Mobilization of 
equipment related to the stabilization of the gravel access road to be used for access to the
Nagog Pond dam gatehouse has begun.

 Additional safety fencing is scheduled to be installed at the Nashoba Road staging area 
on Monday March 13th. Installation of the temporary access and barge assembly is 
anticipated to begin during the week of March 20th once the ice/slush on the pond is clear.

Permitting Activities

 On March 2nd the Acton Conservation Agent inspected erosion controls at the Nashoba 
Road staging area, per the September 2022 Order of Conditions. On March 9th  the Acton
Conservation Agent inspected erosion controls and road stabilization along the gravel 
access road leading to the Nagog Pond dam gatehouse.

 The Massachusetts Department of Transportation issued the permit for traffic 
management of this project at the intersection of Great Road (2A) and Nashoba Road.

 The Order of Conditions for the pond access supporting the intake replacement project 
was issued by Acton Conservation Commission to the Town of Concord on September 
15, 2022, and was filed with Middlesex County South Registry of Deeds.
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