



NAGOG POND INTAKE REPLACEMENT PHASE II
CONCORD PUBLIC WORKS
PROJECT UPDATES



Nagog Pond Project Update No. 21 – Week of July 28th

- The Town of Concord maintains a project website for sharing information on the project, at <https://concordma.gov/2606/Nagog-Pond>
- The Town of Concord provides Nagog Pond Project updates via a Google Group that serve as an e-mail subscription for distribution of information regarding the project, via <https://groups.google.com/g/nagog-project-updates>
- The Nagog Pond Project is being constructed by the Town of Concord's General Contractor (D&C Construction Company of Weymouth, MA). Work is anticipated to continue through mid-August 2023.

Construction Activities

- During the week of July 28th, D&C continued demobilization activities and removing equipment from the project site. D&C also removed traffic signage from Great Road (Route 2A).
- D&C will be on-site on Monday 7/31 to continue work inside the Nagog Pond Gatehouse. Work is expected to continue through the end of next week.

Permitting Activities

- The Massachusetts Department of Transportation issued the permit for traffic management of this project at the intersection of Great Road (2A) and Nashoba Road.
- The Order of Conditions for the pond access supporting the intake replacement project was issued by Acton Conservation Commission to the Town of Concord on September 15, 2022, and was filed with Middlesex County South Registry of Deeds.