



NAGOG POND INTAKE REPLACEMENT PHASE II
CONCORD PUBLIC WORKS
PROJECT UPDATES



Nagog Pond Project Update No. 23 – Week of August 11th

- The Town of Concord maintains a project website for sharing information on the project, at <https://concordma.gov/2606/Nagog-Pond>
- The Town of Concord provides Nagog Pond Project updates via a Google Group that serve as an e-mail subscription for distribution of information regarding the project, via <https://groups.google.com/g/nagog-project-updates>
- The Nagog Pond Project is being constructed by the Town of Concord's General Contractor (D&C Construction Company of Weymouth, MA). Work is anticipated to continue through end of August 2023.

Construction Activities

- No construction activities took place during the week of August 11th. Work is set to resume at the Nagog Pond Gatehouse later this month.
- The Massachusetts Department of Transportation officially closed out the access permit now that the staging/laydown area near the intersection of Great Road (2A) and Nashoba Road has been restored.

Permitting Activities

- The Massachusetts Department of Transportation permit for traffic management of this project has been closed out.
- The Order of Conditions for the pond access supporting the intake replacement project was issued by Acton Conservation Commission to the Town of Concord on September 15, 2022, and was filed with Middlesex County South Registry of Deeds.